Resolution# Qh - 7) ,L\l

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING
CONTRACT BID12001 P&A CONSTRUCTION, INC. FOR THE
2012 ROAD IMPROVEMENT PROGRAM PROJECT
CLOSEOUT CHANGE ORDER ($359,499.07)

WHEREAS, the Department of Community Development is responsible for construction
and improvements of Township streets, roads and curbing; and

WHEREAS, the Township Council has previously authorized a contract with P & A
Construction, Inc. (PO Box 28 Colonia, NJ 07067) for the 2012 Road Improvement Program,
Contract BID12001, in the amount of $2,744,826.60 for Items 1 through 120 inclusive, exclusive
of Hollywood Street improvements, pending approval by the New Jersey Department of
Transportation; and

WHEREAS, at the time of the bid opening the Township had not received New Jersey
Department of Transportation (NJDOT) approval for Hollywood Street improvements, as part of
the 2012 New Jersey Department of Transportation Municipal Aid portion of the 2012 Road
Program; and

WHEREAS, on August 15, 2012, CME Associates, engineering firm for this project,
notified the Township that the New Jersey Department of Transportation approved the 2012
New Jersey Department of Transportation Municipal Aid portion of the 2012 Road Program for
Hollywood Street in the amount of $250,000.00; and

WHEREAS, due to increases and decreases in quantities and supplemental work
required to complete the 2012 road program, including the addition of improvements to
Hollywood Street, partially grant funded, there was a net increase in the contract amount by
$548,962.53 (Change Order No. 1) for a revised contract of $3,293,789.13; and

WHEREAS, with favorable conditions, P & A Construction, Inc. has presented a
Closeout Change Order that reflects reductions and increases in contract quantities and
supplementary items required to satisfactorily complete the 2012 road program, resulting in a net
reduction in the contract amount of ($359,499.07); and

WHEREAS, CME Associates, engineering firm for this project, has reviewed and
indicated in a report attached hereto that this Closeout Change Order reflects reductions and

increases in contract quantities and supplementary items required to satisfactorily complete the
2012 Road Program; and

WHEREAS, it is the desire of the Township Council of North Brunswick to amend the
contract with P & A Construction, Inc. to reduce the contract amount by ($359,499.07) (Closeout
Change Order) for a revised contract of $2,934,290.06; and

NOW THEREFORE, BE IT RESOLVED, on this 3™ day of March, 2014, the
Township Council of the Township of North Brunswick does hereby the Mayor to approve the
Closeout Change Order for the 2012 Road Improvements Program Project which reflects a net
contract reduction of ($359,499.07).

Kala Sriralfganathan Michael C. Hrrﬁ
Chief Financial Officer Director of Community Development

Q&LY Coat in Bowe

bert Lombard Ronald Gordon, Esq.
Business Administrator Township Attorney
Approved as to legal form
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I hereby ce that the above Resolution was duly adopted by the Township Council of the
’W}ihip ofMorth Brunswick, County of Middlesex, at its meeting held on March 3, 2014.
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Lisa Russo
Township Clerk
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